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Date: February 14, 2012 

To: Executive Director for Stadium Authority Information 

From: Assistant City Manager 

Subject: Additional Information: Stadium Authority Agenda Item 4.B.l Adoption of a Resolution 
approving a Design-Build Agreement with Tumer/Devcon, a Joint Venture, and the Forty 
Niners Stadium, LLC for the construction of a professional football stadium and adoption 
of a Resolution approving a Construction Agency Agreement with the Forty Niners 
Stadium, LLC for the administration and management of stadium construction. 

Attached is a letter from the 49ers regarding the proposed Design-Build Agreement. This letter provides 
additional background on the selection of the contractor that the Stadium Authority Board may find 
helpful. 

Alan K rotori 
Assistant City Manager 

APPROVED: 

\>lli~rr \.f:irirM~ViY 
~ e 1fer aracm 
' tyManager 

Documents Related to this Report: Letter dated February 8, 2014 regarding Design-Build Agreement 
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Jennifer Sparacino 
Executive Director 
Santa Clara Stadium Authority 
1500 Warburton Ave 
Santa Clara, CA 95050 

Re: Design-Build Agreement 

Ms. Sparacino: 

February 8, 2012 

Enclosed are three originals of the proposed Design-Build Agreement, which 
have been executed by Turner/Devcon Joint Venture ("TDJV") as Design-Builder and 
by Forty Niners Stadium LLC ("Stadco") as Construction Agent. The enclosed 
agreement is based on the form attached to the DDA, but has been updated, including 
to reflect business terms that were left blank in the form attached to the DDA. For your 
convenience, a "red line" showing changes from the form attached to the DDA is also 
enclosed. 

As you know, in anticipation of the award of this contract and the commencement 
of construction, TDJV has begun the process of selecting subcontractors, and, to 
maintain scheduled progress on the final design-build scopes of work, will soon begin 
the formal award of subcontracts. For that reason, Stadco and TDJV request that the 
Stadium Authority Board approve the Authority's entry into the Design-Build Agreement 
in accordance with the provisions of California Government Code Section 6532. 

The balance of this letter summarizes how Stadco selected TDJV as the 
recommended Design-Builder, why the cost that will be incurred under the contract is 
reasonable, and why the award of this Agreement to TDJV is in the best interests of the 
Stadium Authority and the Stadium project. 

The Design-Builder and Architect Selection Process 

The process began in 2005, even before the Santa Clara site had been selected 
as the preferred location for a new Stadium. After talking with a number of candidates, 
Stadco selected Jeffrey Appelbaum of Project Management Consultants in Cleveland to 
be its lead construction attorney for the project. Mr. Appelbaum, who has long practiced 
in the field of contracting law as it relates to stadium and arena projects, is also a 
partner in the Cleveland law firm of Thompson Hine, LLP. He is well respected in the 
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field by owners, architects and contractors and typically represents owners. Mr. 
Appelbaum is a well-known and widely respected expert on the Design-Build 
contracting process. During 2005, Stadco worked with Mr. Appelbaum to create a 
Design-Build construction contract form and a design architect contract form that would 
fairly balance the risks of all parties while seeking to minimize the owner's design and 
contracting risks; all without limiting competition within the stadium construction sector. 
In other words, Stadco desired to create a contract that would optimize the owner's 
control of the process and minimize the owner's risk without diminishing the desirability 
of the project within the stadium design and construction community. 

In 2006, after much discussion with various contractors and architects with 
extensive expertise in stadiums and arenas, Stadco set out to select an architect and a 
Design-Build contractor to design and construct a new football stadium in the San 
Francisco Bay Area. The concept of using the Design-Build process was discussed in
depth with numerous individuals having extensive experience in stadium construction, 
and these discussions were used as a guide to the selection process used by Stadco. 
The selection process was designed to maximize the desirability of the project within the 
stadium design and construction community and to create competition among those 
firms qualified to work on the project. 

Two (2) contractors were pre-qualified as having the most experienced stadium 
personnel in the country. Identical RFP's were given to the firms, containing a project 
description, a description of the anticipated project delivery system including a form of 
contract, a description of the anticipated architect selection and design process, a 
description of the scope of services required, a description of the anticipated project 
phasing as well as a project schedule and budget breakdown, a description of the 
criteria for selection, and a description of the required RFP deliverables as well as other 
relevant information. Stadco simultaneously engaged in a similar competitive RFP 
process for selection of the Design-Architect. 

RFP responses were reviewed and compared, formal presentations were made 
and, by April, 2006, selections for both the Design-Builder and architect had been made 
on the basis of the competitive proposals provided by the respondents. HNTB was 
selected as the architect and TDJV was selected as the Design-Build contractor. Since 
that time, HNTB has been providing design services, and TDJV has been providing pre
construction services, under separate agreements with Stadco. As part of its pre
construction services, TDJV has been providing continuous input on the evolution of the 
design, especially in regards to constructability and cost. TDJV has developed and 
maintained a detailed cost estimate, based on its careful review of the evolving design 
documents, its experience in developing stadia, and input from the subcontracting 
community. This cost estimate was comprehensively updated after completion of the 
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Schematic Design, and then again during Design Development. Once the GMP is 
established under the Design-Build Agreement, HNTB will complete the design work 
under the Design-Build Agreement, as the architect-of-record and a consultant to TDJV. 

The Cost To Be Paid Under the Design-Build Agreement Is Reasonable 

Amounts due to the Design-Builder under the Design-Build Agreement will be 
determined on the basis of the actual cost incurred, plus a fee, all subject to a 
Guaranteed Maximum Price or GMP. The "open book" approach provided under the 
Agreement is commonly used in the construction of stadia and other major projects, and 
assures that the cost incurred by the Stadium Authority will be reasonable and 
verifiable. 

The amounts due the Design-Builder under the Agreement will be determined 
each month, and in total at the completion of the project, based on the actual "Cost of 
the Work" incurred by the Design-Builder. Section 8.3 of the Design-Build Agreement 
contains a carefully drafted provision to assure that only costs properly charged to the 
project are included in the Cost of the Work. The Stadium Authority will have the right 
to independently audit the Design-Builder's books and records to verify the Cost of the 
Work. Of course, the majority of those costs will be amounts due to subcontractors, all 
of whom will have been selected through a competitive process, consistent with the 
Stadium Authority's Subcontractor Procurement Guidelines. 

In addition, TDJV will be entitled to a fee equal to 4% of the Cost of the Work. 
The amount of this fee was determined through the competitive selection process 
described above, and was the lowest of the fees proposed by the RFP respondents. 
The amount of this fee is well within the range of fees the project team has seen in other 
projects of this type, schedule duration and contract structure. 

The amounts due to the Design-Builder under the Agreement will be subject to a 
Guaranteed Maximum Price or GMP to be agreed as subcontractor bidding progresses. 
The GMP will be subject to adjustment under certain circumstances, as described in the 
Agreement, including on account of changes in the scope of the work. The Design
Builder will not be entitled to any payments in excess of the GMP, even if Costs of the 
Work are higher than the Design-Builder anticipates. An Initial Guaranteed Maximum 
Price or IGMP will be determined prior to the Close of Escrow. Until that time the 
Stadium Authority has no liability for amounts due the Design-Builder under this 
Agreement. 

The Agreement establishes a Construction Cost Limitation of $878 Million, which 
includes Tenant Improvements for which Stadco is responsible in the estimated amount 
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of $125 Million. The Construction Cost Limitation, which is based on the detailed cost 
estimates that have been prepared to date, constitutes the fixed limit of Construction 
Cost and neither the IGMP nor the GMP can exceed this amount. 

For all of the reasons stated above, the Stadium Authority can be assured that 
amounts to be paid to the Design-Builder under the Agreement are reasonable. 

Approval of this Agreement is in the best interests of the Stadium Authority 

The relationship among City and Stadium Authority staff, Stadco, HNTB and 
TDJV has been healthy, collaborative and constructive. The quality of work that has 
been done to date is high and Stadco's understanding of the design, as well as our 
confidence in the preconstruction work and cost estimates prepared by TDJV, is equally 
high. 

The design and contracting method, and the specific Architect and the Design
Builder, were all selected through thoughtful, deliberate, professional methods. The 
resulting Design-Build team, which has provided the Stadium design and performed 
pre-construction services, is well qualified, and best able, to manage the development 
of the Stadium going forward. The final terms and conditions of the Design Build 
Agreement were based on arms-length negotiations, with important input from the 
SCSA's staff and attorneys. The Procurement Guidelines assure a competitive process 
in the award of subcontracts that will account for the majority of the Costs of the Work. 
As noted above, Stadco will be responsible for payments to the Design-Builder due 
under this Agreement until the Close of Escrow. 

We urge the Stadium Authority to approve the award of the Design-Build 
Agreement, marking another important milestone towards the successful completion of 
the Stadium Project. 

cc: Alan Kurotori 
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Jack Hill 


