
November 5, 2013 

Mr. Julio J. Fuentes 
Executive Direct.or 
Housirig Authority .of. the City .of Santa Clara 
1500 Civic Center Drive 

. Santa Clara, CA 95050 

Governor Edmund G. Brown Ji'. 

Re: RequestforTlme Extension to C.ommence Development otlhe Seniors' 
Project pursuant to Seotion 3 of the Grant Deed recorded January 6, 
2012, Dool,Jment #: 21486774, APN: 303-17~053, located at 90 West 
Winchester Boulevard, City of Santa Clara, County of santa Clara, 
California (the "Property") . 

Dear Mr. Fuentes: 

The Department of General Services ("DGS") Is in receipt of your letter dated October 
11,2013, wherein the H.ousing Authority oHhe City .of Santa Clara ("Housing Authority") 
has retjuested an .extension of time to commence development of the proposed senior 
housl~g project to be located on the Property ("Seniors' Project"). . 

Oh January 6, 2012, the State.of California, acting by and thr.ough the Director 6fthe 
Department of General Services ("State"), transferred the· Property by Grant Deed to the 
Hilusin9 Authority. The terms of the Grant Deed require the H.ousing Authority to 
commence development of the Seniors' PrOject within 24-monlhs of the original transfer 
date of the Property from the state to the Housing Authority. Specifioally. the Housing . 
Authority was required to commence development of the Seniors' Project by no later 
than January 5, 2014 ("Commencement Date"). NotWithstanding. the terms ofthe Grant 
Deed authorize the Stale, in conSUltation with .the dep<!rtment of Housing and . 
Community Developme!")t ("HCD"). to extel1d the Commencement Date for an additional 

· 36-monfh!lupon a showing of justifiable cause. . 

· After reviewing your letter of October 11, 20.13', ·and consulting with HCD, DGS has 
determined that justifiable .cause exists to grant the Housing AuthorIty's request for a' 
36-month time extension.to the Commencement Date. Accordingly, the Housing 
Authorify shall commence development of the Seniors' Project by no later than January . 
5,2017 ("Extended Commencement Date"). .. 

Please be advised, pursuant to the terms of the Grant Deed the Clggregate time for 
commencing development of the Seniors' Project shall not exceed 60-months. 
Accordingly, the Property shall revert to the State for disposal in accordance with the 
ter-ma of the Grant Deed if the development of the Seniors' Project has not commenced 
on or before the Extended Commencement Date. 

· ·Real ~'Iale Sa,vlo", !lMslonjAssei Manag0n10nt8ranch I stale or California I Government .opera/ion. Agency 
. 707 Jrd Slreot, 6th Flood We.!' Sacramento, CA 95605 I '916.376.18001916.376.1833 . 
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Should you I;ave any questions please 90ntact Gerald McLaughlin, Senior Real Estate 
Officer, at (9,16) 375-4009, 

S.inc~r~~~ .. .-I 
...... \:7;.Uwrpr~'!5lLJI.-
. ;U Martone ' , 

Branch Chief 
Asset Management Branch 

cc: Rober! McKinnon, Assistant Branch Chief,. Asset Management Branch 
. Alex Holtz, Office of Legal Services . ' 

Excelfen.ce in the BlJs;ness of Government 
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October 11, 2013 

Robert McKitmon, Assistant Branch Chief 
Asset Management Branch 
Real Estate Services Division 
Department of Geneml Services 
707 Third Street, 4tl

• Floor 
West Sacramento, CA 95605 

2001 

Housing & Community 
Services Dlvlsion 

Subject: Request for Time Extension to Commence Development of the Seniors' 
Project, 90 West Winchester Boulevard, Santa Clara, CA, APN: 303-
17-053 

Reference: State of California Grant Deed (Senior Housing Site), Document 
Recording No.: 21485774, Santa Clara Cmmty Recorder 

Dear Mr. McKinnon: 

The Housing Authority of the City of Santa Clara hereby requests a time extension to 
commence development of the proposed senior housing project to be located at 90 
Winchester Boulevard in Santa Clara. 

On December 21,2011, the State of California transferred the property in the 
referenced Grant Deed to the Housing Authority. Paragraph #3 of the Grant Deed 
indicates that the Housing Authority must commence development ofthe Seniors' 
Project within 24-months of the original Prope1ty transfer, although the 
commencement of development 111ay be extended by an additional 36-months due to 
justifiable cause. A copy of the recorded Grant Deed is included with this letter for 
your reference. 

The Housing Authority of the City of Santa Clara hereby requests that the State 
provide written consent to a 36-month time extension to C0111111ence development of 
the Seniors' Project. The dissolution process of the City's Redevelopment Agency 
provides ample "justifiable cause" for the time extension, as it affected the transfer of 
housing assets to the SuccessOI Housing Agency. The Housing Authority was 
precluded from commencing development ofthe Seniors' Project until transfer of 
housing assets was completed. The tnmsfer of housing assets to tl1e Successor Housing 
Agency was completed only recently, on September 23,2013. 

1 500 Civic Cental' Ol'ive 
Santa Clara, CA 95050 

[408) 615-2490 
FAX [408) 24~3381 

WWW.oi.sBllta-clara.ca.us 



Robert McKinnon, Assistant Branch Chief 
October 11, 2013 
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As the original authorization expires on December 21, 2013, we would appreciate your 
prompt response to this request. Please direct any question you may have concerning 
this request to Jeffrey B. Pedersen, Housing aod Connnunity Services Manager at 408· 
615·2490. 

Sincerely, 

Julio 1. Fuentes, Executive Director 
Housing Authority of the City of Santa Clara 

cc: Alex Holtz 
Office of Legal Services 
Department of General Services 
707 111ird Street, i h Floor 
West Sacramento, CA 95605 


