



**City of  
Santa Clara**  
The Center of What's Possible

# Tennis Court Resurfacing Project



Project Timeline	Status	Month, Year
Request for Proposal issued	Completed	October, 2014
Bids received and reviewed	Completed	October, 2014
Selection of Contractors (Complete RFP Process)	Completed	October, 2014
City Manager Approval	Completed	May, 2015
Resurface Mary Gomez Tennis Courts	Completed	June, 2015
Resurface Henry Schmidt Tennis Courts	Completed	June, 2015
Resurface Community Recreation Center Tennis Courts	Completed	June - July, 2015
Resurface Jenny Strand Tennis Court	Completed	June - July, 2015
Resurface Montague Tennis Court	Completed	June - July, 2015
Completion of project with inspections	Completed	July, 2015

For more information, please contact:  
Parks & Recreation Department  
City of Santa Clara  
1500 Warburton Avenue  
Santa Clara, CA 95050  
(408) 615-2260